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Ray Greenberg, Chief, D&D Branch, EM-453, DOE/HQ 

On July 8,1991, EM-45 transmitted a memo concerning reduction in Headquarters review 
times for the subject document. We are returning a markup of the schedule containing the 
Rocky Flats dates for the activities. The differences are primarily due to times in our schedule 
for document printing and distribution. Also attached is a copy of our final proposed schedule 
that we are submitting to EPA and CDH. 

Due to past communication problems, we wish to agree to a meeting agenda prior to future 
OU2 meetings. An example is the July 25, 1991 meeting to present background for the OU 2 
interim measure, where we thought the meeting went well. However, we received subsequent 
criticism from Autar Rampertaap for not going into elementary detail. He believed we were 
expected to follow the proposed Interim Measure4Intex-h Remedial Action (MIRA) plan 
outline and give a presentation on each section and subsection to the M R A .  This was not the 
purpose of &e July 24 meeting as we saw it. 

The August 23,24; 1991 meeting will be to address Headquarters specific comments on the 
August 9, 1991 working draft WRAP document. In order to accomplish this, we intend to 
go section by section and address specific comments. The success of this meeting will depend 
on receiving Headquarter's comments by August 16, 1991, as committed to by Autar in our 
July monthly meeting. 

Concerning the January 3 and February 14,1992 working meetings identified in the EM-45 
July 8 schedule, please clarify the need and the purpose of these meetings, and the intent for 
the agenda at those meetings. Please contact Scott Grace of my staff with any questions on this 
correspondence at FTS 345-7199. 
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